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ABSTRACT 
Layout planning for construction projects comprises two tasks: facility layout planning (FLP) and 
material layout planning (MLP), which has significant impacts on project cost and time. FLP specifies 
where to position temporary facilities on the site, and MLP determines the position of the material in the 
storage yard. This study focuses on MLP and describes a simulation-based method to improve material 
yard layout. In this method, simulation is employed for modeling the material handling process to 
evaluate material handling time. Due to the broad domain of possible solutions, simulation is integrated 
with genetic algorithm to heuristically search for a near optimum material layout with the least haulage 
time. The implementation of the proposed method is demonstrated in a case study which shows the 
superiority of the developed method over conventional methods. This paper also discusses how the results 
of this research can contribute to FLP.  
1 INTRODUCTION 
In construction projects, layout planning can be attributed to two tasks: facility layout planning (FLP) and 
material layout planning (MLP). In FLP, the location of temporary facilities on construction sites is 
determined, while MLP concerns where to position different materials in the material laydown yard. 
Although some differences exist between these two tasks, they have some similarities. In both tasks, 
facilities or materials are distributed and positioned. The main objective of both tasks is to minimize the 
transportation time/cost. In addition, there are some constraints apart from the transportation time/cost 
that should be considered in the positioning process of facilities or materials. Hence, the research 
conducted on one of the areas can be contributed to another one with some adjustments. This paper 
provides a brief description of FLP and MLP. Then, a simulation based approach for improving MLP is 
proposed. The contributions of the proposed approach to FLP are stated in the conclusion. 
2 FACILITY LAYOUT PLANNING 
Facility layout planning is part of construction site layout planning. In site layout planning, the type, size 
and location of temporary facilities such as offices and tool trailers, equipment, fabrication 
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yards, laydown areas, warehouses, maintenance shops, batch plants, residence facilities, and parking lots ( 
(Tommelein 1992, Sebt, Karan, and Delavar 2008) should be determined. The location of facilities 
influences different aspects of construction projects such as equipment, worker and material 
transportation time and cost, safety and environmental issues, and accessibility. Maximizing safety and 
minimizing transportation time/cost are the major objectives in FLP. Generally, the conventional FLP 
methods have attempted to optimize the following term as an objective function:  

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      (1) 
where Wij is the weight assigned to the interaction of the facilities i and j, dij is the distance between 
facility i and j, and N is the number of facilities. Wij can be defined as the cost per unit length ($/m) for 
traveling from facility i to j to consider transportation cost, or it can be defined as a qualitative scale to 
consider transportation cost and/or some closeness constraints such as safety and environmental concerns, 
accessibility, technical issues or user preferences. In FLP, some of the safety risks such as “falls, falling 
objects, site transportation, and hazardous substances” can be prevented (Anumba and Bishop 1997). In 
the literature, three approaches have been adopted for taking safety and environmental issues into account 
in FLP, as follows: 
• Qualitative approach, which determines closeness weights in the objective function (Equation 1). 
Elbeltagi, Hegazy, and Eldosouky (2004) and Sanad, Ammar, and Ibrahim (2008) used this 
approach as a part of their models. 
• Quantitative approach, which tries to define a quantitative index for evaluating safety of sites. El-
Rayes and Khalafallah (2005) developed a model to quantify construction safety in three sectors: 
crane safety, hazardous material safety, and safety of travel route intersections. Karan and 
Ardeshir (2008) followed El-Rayes and Khalafallah’s study by considering and quantifying three 
more safety factors including scaffolding safety, falls and falling objects, and excavation safety.  
• Hard constraints approach, which defines safety considerations as hard constraints. Hard 
constraints are discrete, which means that they are either satisfied or not. This approach is 
suitable to identify hazard zones, and excludes them from the areas where the facilities can be 
positioned. Sanad, Ammar, and Ibrahim (2008) and El-Rayes and Said (2009) implemented this 
approach in their studies. 
 
The layout of the facilities can be fixed for the entire project time and considered static site layout. In 
contrast with static layout, dynamic site layout planning, which is defined as “creating layouts that change 
over time as construction progresses” (Zouein and Tommelein 1999), is able to consider reuse of space, 
relocation of resources, and changing space requirements over time (Zouein and Tommelein 1999, 
Andayesh and Sadeghpour 2011). The main drawback of the developed models for dynamic site layout 
planning is that they divide the project time into several time spans and try to sequentially optimize layout 
in each span based on the correspondent objective function, while the combination of those layouts may 
not lead to the global optimum layout (Andayesh and Sadeghpour 2011). Even if these models consider 
relocation costs to rearrange existing facilities, it should be noted that relocation of facilities depends on 
the layout planned in the previous span. Thus, by altering the previous layout, it may be possible to avoid 
relocation and decrease the total cost. To address this drawback, the concept of global optimum layout 
was raised in recent years by El-Rayes and Said (2009).  
FLP can be a complicated process when the objectives are conflicting and the influencing factors are 
interdependent. Furthermore, the layouts enhanced from optimizing the objective function are not 
guaranteed to be the optimal ones when facilities are interacting (Zhou, AbouRizk, and AL-Battaineh 
2009). That is, this objective function cannot model and account for the reality of the construction 
projects. This drawback entails inefficiency of the developed site layout in practice, and is a root cause of 
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the fact that the practitioners still rely on their experience for FLP. Hence, a more sophisticated approach 
is needed to predict the efficiency of the facility layout plan in real world construction processes. 
Simulation can address this drawback due to its capability to model complexity of construction operations 
and dynamic interactions of various factors. It can model the impact of facility layout on construction 
operations, and examine the efficiency of the facility layout in practice with a certain level of confidence. 
One of the first applications of simulation in construction site layout planning was presented by 
Tommelein (1999) to find the optimal number of tool rooms and their positions. After that, Zhou, 
AbouRizk, and AL-Battaineh (2009) implemented simulation to evaluate the optimized site layout 
resulting from GA optimization of the fitness function in tunneling projects. Recently, to design service 
facility layout in a renovation project of a train station, Lee (2012) integrated simulation with Ant Colony 
to minimize walking time of passengers. However, the full potential of simulation has not yet been 
employed in this area, and more research efforts are required for improving FLP in construction projects 
using simulation. 
3 MATERIAL LAYOUT PLANNING 
Material layout planning is a part of material management in construction projects and includes layout 
and organization of laydown areas and warehouse facilities and development of storage plans. Proper 
laydown yard management will bring about improved craft labor productivity due to easy, quick and 
inexpensive access to material, minimized material surplus and reduced rework. An optimized yard layout 
entails efficiency in terms of time and cost for decision makers who seek increased performance in 
material tracking, availability and accessibility. On large construction yards, equipment units such as 
different types of cranes, forklifts, trucks and carts are deployed to transport the material from the storage 
yard to the consumption unit as a destination. Timely delivery of the material is critical particularly when 
a construction schedule is tight. Additionally, equipment utilization should be considered to reduce costs. 
The location to place materials determined in MLP directly affects the abovementioned factors. Thus, 
experts seek tools by which they can quantify the best management techniques and identify the key steps 
towards finding the optimum layout design for construction material yards. 
In practice, generally, materials are placed based on the availability of free laydown areas, and 
proximity to the destination (e.g. point of exit, or consumption unit) to reduce transportation time while 
satisfying yard constraints. That is, the main objective in MLP is minimizing material transportation 
time/cost for which Equation 1 can also be applied. Yard constraints depend on the type of materials and 
their characteristics such as compatibility constraints (only materials of the same type can be stacked in 
one laydown area) and safety concerns. 
Similar to FLP, the layout proposed from simulation methods can be of great assistance in MLP 
because simulation can model the material handling process, consider resource interactions (e.g. 
equipment), and predict the material transportation time. In past studies, simulation has been implemented 
in MLP. Marasini, Dawood, and Hobbs (2001) tried to design and manage the stockyard layout of precast 
concrete products using simulation. The main objective of their study was to reduce the throughput time. 
Simulation was also used to evaluate two different strategies for storing material: central storage and 
decentralized storage, in construction projects by Voigtmann and Bargstadt (2008). In the next sections, 
the research methodology for MLP is described and applied to a case study. 
4 RESEARCH METHODOLOGY 
In this research, the main objective is to propose a model to find the optimum or near optimum layout for 
material laydown areas. The optimum layout is a feasible layout, which satisfies yard constraints with the 
minimum material handling time. Reducing material handling time results in less delay time for delivery 
of the material from the yard to its destination (e.g. consumption unit), and less transportation cost.  
To this end, first, the current practice of MLP in a typical steel fabrication project is studied. In steel 
fabrication projects, given a material delivery schedule and material consumption schedule, the receiver 
(the person receiving the material from the provider of the material), can make a decision on where to 
Alanjari, RazaviAlavi, and AbouRizk 
 
place the material. Changes, disruptions and delays in material procurement, delivery, and consumption 
cause unpredictability in material delivery and material consumption schedules. To mitigate these 
problems, a proper change management system should be implemented. Based on the level of controlling 
construction uncertainties in projects, two material placement policies can be identified in MLP termed as 
“reactive placement policy” and “proactive placement policy.” In the case of a high level of uncertainties, 
the receiver does not have the material arrival and consumption schedule for a long period of time 
informing him/her what material arrives at site and what material will be consumed and leave the storage 
yard on the days ahead. This information is provided for a very short time window (e.g. on a daily basis), 
and the receiver should react on that basis, that is, this approach is termed as “reactive placement policy.” 
For the proactive placement policy, on the other hand, a low level of uncertainties can provide the 
receiver with a material arrival schedule and material consumption schedule for a longer period of time 
(e.g. on a monthly basis). In other words, the receiver has thorough information (in the form of a 
schedule) on the incoming and outgoing materials prior to their arrival and release, giving her/him leeway 
to decide where the material can be stocked. 
For making decision on material placement in both approaches, the receiver should consider the 
following constraints and factors: 
 
• Dynamics of material incoming and outgoing, and availability of space in the yard 
• Material handling time 
• Logistics of the yard (e.g. material handling methods and equipment) 
• Geometry of the yard (e.g. yard dimensions) 
• Yard constraints (e.g. reserved space for special jobs, and material compatibility) 
 
The next step is to develop a model to optimize the material yard layout considering the 
abovementioned factors and constraints for the reactive and proactive placement policy. Since the model 
should be able to evaluate the material handling time, and consider the resource interactions and dynamics 
of the process, simulation is proposed to model the material handling operation. Simulation is capable of 
modeling the complex interaction between resources, measuring their utilization, waiting time and idle 
time, which are key components in determining the material handling time. This feature makes simulation 
superior to commonly-used methods such as optimizing the sum of weighted distance function (Equation 
1). Simphony (Hajjar and AbouRizk 1996) is a simulation tool used for modeling purposes.   
Moreover, due to a broad domain of possible solutions for placing materials, particularly for the 
proactive approach, which considers a longer period of time, it is impractical to examine all the solutions. 
As a result, a heuristic optimization method is implemented to find the near-optimum solution. In this 
research, genetic algorithm (GA) is employed to produce feasible solutions considering the yard 
constraints. See Mitchell (1999) for more information on GA. Through the optimization process, 
simulation and GA are fully integrated. Figure 1 demonstrates how simulation and GA interact in the 
proposed model. As seen in Figure 1, incoming and outgoing material schedules, yard geometry, and yard 
constraints are the inputs for GA. Based on that information, GA tries to produce feasible solutions for 
material layout. Those solutions are sent to the simulation model to examine the material handling time. 
The results are given back to GA to produce a new layout achieving less material handling time. While no 
improvement is achieved through this loop, the optimization operation stops and the near-optimum layout 
is determined.  This interaction is done in both the reactive and proactive approaches. 
The only difference in this process for the two approaches is that the layouts produced in the reactive 
approach are for a short period of time (e.g. a day), and those in the proactive approach are for a long 
period of time (e.g. 30 days). While the incoming and outgoing schedules are provided on a daily basis, 
the layout produced each day for the proactive approach can be influenced by the layout produced on the 
prior days, and can influence the layouts for the days ahead. These influences are due to the fact that the 
layout for each day creates new constraints based on space availability and yard constraints, as described 
earlier. As a result, GA should take into account these dynamic changes for producing the layout for each 
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day in the proactive approach. Figure 2 shows the procedure of producing feasible layouts for the 
proactive approach for n days. On each day (Di where i is the day number) the input data for producing 
the feasible layout (Layout (Di)) are updated. It should be emphasized that the optimum layout is not an 
optimum layout for each day, but is a set of layouts that are optimum for all days. In other words, GA 
does not optimize the layouts separately, day by day, because the combination of those layouts does not 
necessarily lead to the minimum total transportation time due to the influence of each layout on the next 
layouts. In fact, GA tries to find the global optimum layout for all days, which results in the least total 
transportation time in the considered period of time.    
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Figure 1: Interaction of simulation and GA 
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Figure 2: Producing feasible layout for the proactive placement approach in GA 
5 CASE STUDY 
In this section, implementation of the proposed model for MLP of the yard laydown area in a steel 
fabrication project is studied. Figure 3 exhibits the geometry of the yard and its initial conditions at the 
beginning of the study. The yard consists of 20 cells divided into north and south yards for 
accommodating the steel materials. In each side of the yard, one overhead crane is working: the north 
crane and south crane. The capacity of each crane is 15 tons. The cranes are responsible for transporting 
materials from the corresponding yard to the rail and car system located in the middle of the yard. The 
travelling speeds of the crane and car are 5 and 4 km/h, respectively. The cranes offload the materials in 
the car and the car transports them to the point of exit to feed the fabrication shop. The crane loading time 
and unloading time is 20 seconds. In the described material handling process, there is an interaction 
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between the cranes and the car. Since there is only one car available, a crane cannot offload the material 
in the car when the car is serving another crane or travelling. As a result, that crane should wait until the 
car is available. This waiting time prolongs the transportation time. As shown in Figure 3, two cells 
reserved for a specific job are not available for placing the material. The initial condition of the yard 
includes the yard inventory presented in Table 1, also shown in Figure 3. Compatibility of the material 
should also be applied as a constraint in placing the material in cells, which means that materials of the 
same type can be positioned in one cell. Implementing the proposed integrated model, GA and simulation 
are interacting to find the near optimum material layout stored in the vacant cells. In this interaction, GA 
produces feasible solutions (i.e. the position of the incoming materials) for simulation. Simulation 
evaluates the total material transportation time of those solutions and returns the results to GA. Resuming 
this cycle, GA-simulation model attempts to produce better solutions to minimize the transportation time.    
Point of Exit
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Car
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Figure 3: Yard geometry and initial conditions 
 
In this case study, initially, the reactive placement policy approach is adopted for placing 10 batches 
incoming on one day and 9 outgoing batches, as presented in Table 2. It should be noted that the outgoing 
materials are selected based on the closeness of the available material to the point of exit, which is a 
common industry practice. That is, the outgoing material can be independent from the incoming material 
and the outgoing materials are selected from the existing material on the yard, not the new arrival 
materials. This independency is further discussed in the proactive approach. 
To demonstrate the superiority of the simulation-based method over optimizing the sum of weighted 
distance function (SWDF), the layout is also optimized using Equation 1, where w represents the weight 
of the incoming batches, d is the perpendicular distance of the material position to the exit point, and n is 
the total number of the incoming batches. The enhanced layout from optimizing the sum of weighted 
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distance function is also simulated to measure the haulage time. Table 3 shows the haulage time of the 
simulation-based result and SWDF result. Comparing these results proves that simulation-based method 
could reduce the haulage time by about 16%.  
Table 1: The yard inventory  
Cell # Quantity ×(Material) 
1 215×(L8x8x1/8) 
4 170×(W8x24) 
12 102×(W8×24)+400×(W10×30)+50×(W14×43) 
13 100×(C10×15.3)+100×(C8×13.75)+100×(C15×50) 
16 300×(W8×24)+158×(W10x30)+50×(W14x43) 
17 88×(PL3/8)+30×(PL1)+20x(PL1/2) 
18 10×(PL3/8)+10×(PL1)+10×(PL1/2) 
19 10×(PL3/8)+10×(PL1)+10×(PL1/2) 
Table 2: Incoming and outgoing materials and material layout in the reactive placement approach 
Incoming Material Outgoing Material 
Type Quantity Placement cell # Type Quantity 
L6x4x3/8 5 3 L6×4×3/8 10 
L6x6x3/8 20 8 C10×15.3 300 
L8x8x1/8 15 20 C8×13.75 450 
C10x15.3 200 11 W8×24 10 
C8x13.75 300 15 W10×30 10 
W8x24 50 16 W14×43 10 
W10x30 50 16 PL3/8 10 
W14x43 50 12 PL1/2 15 
PL3/8 10 19 PL1 5 
PL1/2 15 19 -  -  
Table 3: Material haulage time comparison using two optimization methods 
Material haulage time (min) 
Simulation-based method SWDF method 
130.0 151.5 
 
For the proactive approach, a 30-day period is studied. During this time, 71 batches are coming to the 
yard and 271 batches are going out. For brevity, Figure 4 illustrates a comparison chart between total 
volumes of the inputs, and outputs, and volume of the available materials on the yard on day 1. It is seen 
in this chart that the inventory cannot meet the material needs of the fabrication shop, i.e. L6×6×3/8 and 
L6×4×3/8. On the other hand, for some materials, such as PL1 and PL1/2, it is supplied from the 
inventory and the incoming material. It should be emphasized that planning for the purchasing department 
takes place as discussed above, and often times, the material flow on the yard and its logistics might not 
be accounted for meticulously. It is the job of the receiver or material handling manager to decide which 
laydown spaces would be the best places to stock material on, given this holistic purchasing plan, which 
is directly impacted by the fabrication shop demands.   
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Figure 4: Total volume comparison between inputs, outputs and inventory on day 1 
Similar to the reactive approach, the developed model determined the optimum position of the 
material batches on the yard based on the cell number. To further highlight the significance of simulation, 
one can delve a little deeper into simulation capabilities in modeling the resource interaction on the yard. 
It would be noteworthy to determine the waiting time of the cranes for the car. Simulation can provide the 
total waiting time of the cranes as the car is the key resource during the material haulage operation 
serving the two cranes. The amount of waiting time for the car may reveal how important resource 
interaction could be in the entire optimization process. Table 4 shows total simulation time of 7 selected 
layouts through optimization where layout #7 is the optimum layout. It is observed that the amount of 
waiting time could go in excess of 1% of the entire haulage time. It is also seen in this table that as the 
optimization progresses from layout #1 to #7, the waiting time decreases significantly, which further 
underlines the role of simulation in optimization.  
Additionally, simulation can readily present the utilization time of the cranes, which reveals how 
equipment resources are used during the placement operation. Table 4 shows utilization percentage for 
the north crane, proving that the optimum layout is the one that strives to stock the materials on the south 
yard as much as possible. The utilization data shows the optimization is more resource-oriented than 
distance-oriented, as the utilization of the north crane decreases as the fitter solutions are introduced. 
Smooth interaction of the south crane and the car, without having to wait for the north crane to be served, 
would be a good leading roadmap for the optimization process. This can be further proven by separating 
the waiting time of the south crane from that of the north crane. It is seen that as the utilization of the 
north crane decreases, the waiting time of the south crane also decreases, which would ultimately lead to 
a more optimized layout. However, it is understood that once the yard is more congested, the north crane 
would have to be utilized to serve the materials on the north yard. The discussions given above would 
merely highlight the significance of the simulation in constantly evaluating the proposed layout. The 
merits that can be brought upon the GA optimization problems in construction should not be ignored in 
favor of the more simplified SWDF method. It should also be emphasized that by incorporating stochastic 
data into the simulation model due to uncertainties in the input data, the accountability of the model can 
be promoted.  
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Table 4: Crane utilization and waiting time for the car 
Layout 
# 
Total Haulage 
Time (HT) 
North Crane 
South 
Crane Total 
Waiting 
Time (WT) 
(min) 
WT/HT 
(%) 
Hour Minute 
Waiting Time 
for Car (min) 
Utilization 
(%) 
Waiting 
Time for 
Car (min) 
1 23.2781 1396.686 4.29 63 10.3 14.59 1.04 
2 23.079 1384.74 4.41 59 9.4 13.81 1 
3 22.979 1378.74 4.3 57 8.9 13.2 0.96 
4 22.4718 1348.308 4.17 49 7.4 11.57 0.86 
5 22.2529 1335.174 4.16 45 6.86 11.02 0.83 
6 21.8946 1313.676 4.09 39 6.05 10.14 0.77 
7 27.7951 1307.706 4.11 37 5.77 9.88 0.76 
6 CONTRIBUTION OF THE DEVELOPED MODEL TO FLP AND CONCLUSION 
As discussed earlier, MLP and FLP have some similarities. First, the main objective of both tasks is to 
minimize the transportation time/cost. In MLP, only material transportation time/cost is considered, while 
in FLP material, workers and equipment transportation time/cost should be accounted for. In the proposed 
method, simulation was utilized to evaluate material transportation time. As such, simulation can be used 
to evaluate the transportation time of the other resources, i.e. workers and equipment. In addition, in 
MLP, the constraints are applied in GA while producing a feasible layout. As mentioned earlier, FLP has 
similar constraints, particularly safety constraints, which can be modeled as hard constraints. As in MLP, 
these hard constraints can be considered in GA while creating feasible facility layouts. Then, the feasible 
facility layouts are evaluated by simulation for measuring transportation time/cost. That is, the developed 
model for MLP can be adopted for FLP with slight adjustments. Furthermore, two identified approaches 
for placing material, i.e. the reactive and proactive policies, are similar to static, dynamic and global 
optimum facility layout. In the reactive approach, the material layout is designed for a short period of 
time, which is similar to static facility layout. Both consider a snapshot of the layout and try to optimize it 
without any changes over the designed period. If the reactive approach is replicated for sequential 
periods, it will be similar to dynamic site layout planning where the project time is divided into some time 
spans and the facility layout for each span is optimized sequentially. This method ignores the influence of 
each layout on the successor layouts. The proposed proactive approach can consider this influence by 
changing the layouts for all designed days and minimize the total haulage time. Hence, a similar approach 
to proactive approach can be implemented in FLP for finding the global optimum facility layout. 
The superiority of the model developed in MLP is proven in this research, as follows: 
 
• Simulation can model the material handling process and consider resource interactions, which is 
not possible in other methods. 
• The developed model can minimize material handling time, while minimizing transportation 
distance does not necessarily lead to minimum haulage time under a tight schedule and close 
interactions of the resources. 
• Integration of simulation with GA aids in the search for the near optimum layout. 
• The yard geometry and constraints can also be considered in GA when producing a feasible 
layout. 
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• The reactive and proactive approaches can be modeled for the projects with different levels of 
uncertainties in material delivery and consumption schedule. 
Exploiting the findings of this study, the proposed research methodology is tailored to solving the facility 
layout planning in the future studies.  
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